



Disability Retirement

ONLINE APPLICATION PREVIEW

AGENDA



01

Project Team

02

Project Approach & Focus

03

Project Plan Timeline

04

Live Preview

05

Q & A



PROJECT TEAM



Disability
Retirement
Services
(DRS)



Information
Systems
Division (IT)



Project
Management
Group (PMG)



Member
Services



Communications

Project Team



Team Member	Title	Division	Role
Tamara Caldwell Hernan Barrientos Melena Sarkisian Barbara Tuncay Debra Martin Maisha Coulter Bonnie Weise	DRS Supervisor DRS Supervisor Sr. Disability Retirement Specialist Sr. Disability Retirement Specialist Sr. Disability Retirement Specialist Sr. Disability Retirement Specialist Staff Assistant II	DRS	DRS Project Lead/SME SME Tester Tester Tester Tester Tester
Kathy Delino Larisa Fradkin John Gaffney Lynn Francisco	Interim Chief IT Officer Retirement Systems Specialist Data Systems Analyst II Data System Coordinator	IT	Project Manager Lead Programmer Lead Designer Program Analyst
Alex Ochoa	RBS III, PMG	Benefits	Training
Erika Heru Sarah Scott James Nicholson Thomas Cohen	Creative Coordinator Senior Writer Writer II Writer II	Communications	Project Lead Content Reviewer Content Reviewer Content Reviewer



PROJECT APPROACH & FOCUS

Leadership Philosophy

- Improve and Simplify
- Modern Technology
- Improving Member Experience

Organizational Focus

- Modernizing Technology
- Process Improvement
- Case Management

Disability Retirement Services Focus

- Speed and Flexibility
- Reliability and Transparency
- Reduction in manual inputs and form processing
- Improve the disability retirement journey



PROJECT APPROACH



A		ANALYSIS	Project scope, develop project plan/schedule, concept and design, resources
D		DESIGN	Review existing application and workflows associated with application
D		DEVELOPMENT	Reviewed proof of concept and mock-ups through to prototype and User Acceptance Testing
I		IMPLEMENTATION	Staff Training and Soft launch on September 8, 2022
E		EVALUATION	Member Experience Survey, consumer observations and staff feedback

PROJECT PLAN TIMELINE



Development

Develop concept and design, functionality, and aesthetics. Multiple phases.

June 2021 – July 2022

Testing

Internal User Acceptance Testing and feedback

June 2022 – July 2022

Official Launch

Communications Campaign
Full Deployment

November 2022

1

2

3

4

5

6

Kick- Off

Stakeholder discussion-
concepts and deliverables

May 2021

Training

DRS, Member Services, Call Center
and QA Staff

August 2022 – Sept. 2022

Soft Launch

Member Usability Surveys

September 8, 2022



Live Preview and Q & A