

Don't Make These Big Mistakes with Your Pension Administration System (PAS)

Session: Internal Auditors Breakout

Date: Wednesday, November 9, 2022

Time: 2:00 pm – 4:30 pm



FALL CONFERENCE 2022 | NOV. 8-11

Hyatt Regency Long Beach | Long Beach, CA

PRESENTERS:

- ☐ John Katalinich, Senior Account Representative, Levi, Ray & Shoup, Inc.
- ☐ Edward Meyers, Account Executive, Sagitec Solutions
- ☐ Kathy Foster, Retired Assistant CEO, Alameda County Employees' Retirement Association
- ☐ Dana D'Arienzo, Project Manager (PAS), Alameda County Employees
 Retirement Association

MODERATOR:

☐ Harsh Jadhav, Chief of Internal Audit, Alameda County Employees Retirement Association



Preparation for the PAS Implementation

FALL CONFERENCE 2022 | NOV. 8-11

Hyatt Regency Long Beach | Long Beach, CA

Organization Readiness (KF)

- Best Practices for engaging your Board
- Communicating the implementation timeline to Staff
- Preparing your Participating Employers
- Determining the impact on the members
- Looking at critical business processes
- Thought process about engaging a consultant

FALL CONFERENCE 2022 | NOV. 8-11

Hyatt Regency Long Beach | Long Beach, CA

PAS Selection Process (KF/JK/EM)

- SMEs should be utilized during the selection process.
- Work with consultants/SMEs on the functional requirements that pertain to their job duties.
- Enable SMEs to perform detailed proposal review.
- Include SMEs during the product demonstration of a vendor.
- Benefits of SME involvement:
 - Helps to build a team atmosphere with the pension system staff and vendor staff.
 - Provides for better evaluation of the provider's proposed solution.

FALL CONFERENCE 2022 | NOV. 8-11

Hyatt Regency Long Beach | Long Beach, CA

Preparing the RFP/RFI(KF/JK/EM/DA)

- Public Pension Funds have a fiduciary duty to complete their due diligence of PAS vendors during the RFP/RFI Process.
- Relying on subject matter experts (SMEs)
- Leveraging SME's expertise by including them in the RFP/RFI selection process
- Preliminary requirements in RFP/RFI
 - Input by Consultant
 - Time necessary to write requirements properly (high-level?)



Managing the PAS Implementation

Decision Making Process (DA)

- Decision makers not fully engaged in the project
- Pre-mature decisions (especially without SMEs)
- Delays in making decisions
- Involving SMEs throughout the PAS implementation process
- Project Management Liaison between Management and Vendor/SME/Consultants

FALL CONFERENCE 2022 | NOV. 8-11

Hyatt Regency Long Beach | Long Beach, CA

Change Management(DA/KF/JK/EM)

- Changes to services/processes not adequately communicated to key stakeholders
- Don't discount change management: the entire agency should be ready for any changes
- A software platform that will be outdated within the next several years
- Change Requests
 - New legislation passed during a project (PEPRA)
 - New/modified requirements
 - Changes recommended by Board/Legal Counsel



Accurate Data in the New System(JK/DA/EM)

- Preparing a data conversion strategy
- Incomplete and/or poor-quality data in the old system
- Determine how to convert data (cost/benefit)



Project Management Best Practices(DA/EM)

- Scoping and partnering in discovery discussions
- Committed to a vendor during the PAS implementation
- Willing to compromise (all parties vendor, client, and consultant)
- Owning what you can do and outsource what you can't do
- Implementing RACI (responsible, accountable, consulted, and informed

Design(EM/DM/KF/JK)

- Bringing the right staff for JAD (joint application design) sessions
- Managing "nice to have" requests against the budget and time constraints
- Determining who is responsible for design changes and approvals

Training(Team)

- How do you go about building a training plan?
- What is the recommended process to train the participating employers?
- At what stage of the implementation or after implementation do you start training?
- Do you recommend a learning management system or other tool to retain the training?
- Who should be the trainers?
- Training materials and procedures (template?)

FALL CONFERENCE 2022 | NOV. 8-11

Hyatt Regency Long Beach | Long Beach, CA

Project Documentation(DA)

- What types of documentation is required?
 - Record of decisions made
 - Training documentation (i.e., use cases, training guide, test plan)
 - System documentation
 - **Design documents**
 - Updates to policies and procedures (i.e., organizational assets)
 - What will we need to maintain stability?
- How often should the documentation be updated?

FALL CONFERENCE 2022 | NOV. 8-11

Hyatt Regency Long Beach | Long Beach, CA

Testing(DA/JK/KF)

- What is the testing strategy?
- Do you have sample test data?
- Describe the testing process?
- What test data needs to be available to run the tests?
- What are the key components of the test plan?
- What is the best way to utilize the consultant or vendor to ensure the testing is complete and accurate?
- Which departmental staff should be involved in testing?
- Should you use third-party vendors to test your data?

Rolling out the PAS to the organization(Team)

- Communicating the key milestones (Employers, management, staff, Board)?
- Identifying Power Users
- What risks should organizations be aware of in the rollout phase?
- Resource commitment
- Managing process and organizational change
- Planning (parallel testing)
- Infrequent processes (1099, interest posting)



Administering the PAS System Post Implementation

Ensuring Business Continuity (Team)

- Disaster recovery plan
- Change request process (cutover process is well planned)
- Handoff from implementation team to support team
- Knowing your vendor's cybersecurity and backup and recovery plan
- Vendor/Consultant support post-production
- Vendor's documentation on customization
- Data security



FALL CONFERENCE 2022 | NOV. 8-11

Hyatt Regency Long Beach | Long Beach, CA

Questions